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Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0006 Pay Period End Date: 06.30.2016 Est Number: 0006 Pay Period End Date: 06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
FRIEND EAST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $1,877,113.76  $1,489,663.96  $387,449.80
$1,851,994.56 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings  $1,877,113.76  $1,489,663.96  $387,449.80
ontractor: Date Lot 11.16.2015 $1.747 712.56 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC a ed Z- 4 Escrow Amount $.00 $.00 $.00
129 E 2ND ST _ Datf; Awar ed : g-ijigi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
P O BOX 2003 : 101% Net Earnings  $1,877,113.76  $1,489,663.96 $387,449.80
Date Notice for Work to ]
Begin:  04.25.2016 % Time Comp
HASTINGS NE 68902-2003 - e 1009%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SALINE ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13255 000 S-6-6(1055) 006 273.37 281.80 BRBIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $1,877,113.76 $1,489,663.96 $387,449.80
Project Manager District Engineer
Branch, Craig 07.06.2016 Mueting, Curt 07.06.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.07.2016
Controller
Burling, Laurie 07.07.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 2of5

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 2of5

Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0006 Pay Period End Date: 06.30.2016 Est Number: 0006 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 843+84.00 1-59'-0", 1-7 0008 0008 3039.13 315.00 21.390 6,737.85
0001 0001 0030.60 1,000.00 1.000 1,000.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 21.390 6,737.85
MOBILIZATION Ls 1.000 1,000.00 PEPTH 76.772 24,183.18
1.000 1,000.00 0.000 0.00
1.000 1,000.00 0009 0009 6030.16 15.00 2,120.000 31,800.00
0002 0002 6131.23 1.90 5,942.000 11,289.80 BRIDGE DECK PREPARATION SY 2,120.000 31,800.00
PENETRATING CONCRETE SEALER SF 5,942.000 11,289.80 2,120.000 31,800.00
5,942.000 11,289.80 0.000 0.00
5,942.000 11,289.80 0010 0010 6133.01 40.00 2,120.000 84,800.00
GROUP 6 BRIDGE AT STA. 843+84.00 1-59'-0", 1-7 Contracted 12,289.80 MEMBRANE WATERPROOFING TYPE A SY 2,120.000 84,800.00
Current 12,289.80 2,120.000 84,800.00
In place 12,289.80 0.000 0.00
This Estimate 12,289.80 0011 0011 7018.01 30.00 200.000 6,000.00
GROUP 9 BITUMINOUS RESET GUARDRAIL LF 200.000 6,000.00
0003 0003 0002.55 8.00 886.000 7,088.00 200.000 6,000.00
OVERLAY BROKEN LINES STA 886.000 7,088.00 200.000 6,000.00
499.430 3,995.44 0012 0012 7025.48 20.00 12.000 240.00
46.870 37496 GUARDRAIL POSTS EACH 12.000 240.00
0004 0004 0002.60 9.00 1,772.000 15,948.00 1.000 20.00
OVERLAY SOLID LINES STA 1,772.000 15,948.00 1.000 20.00
1,006.030 9,054.27 0013 0013 7025.50 10.00 20.000 200.00
208.110 1,872.99 OFFSET BLOCK EACH 20.000 200.00
0005 0005 0030.90 114,837.00 1.000 114,837.00 1.000 10.00
MOBILIZATION LS 1.000 114,837.00 1.000 10.00
1.000 114,837.00 0014 0014 8022.20 1.36  14,770.000 20,087.20
0.000 0.00 HYDRATED LIME/WARM MIX ASPHALT EACH 16,270.000 22,127.20
0006 0006 3039.11 435.00 110.410 48,028.35 19,431.440 26,426.76
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 110.410 48,028.35 5,341.840 7,264.90
DEPTH 19.908 8,659.98 0015 0015 8028.01 175.00 3.890 680.75
0.000 0.00 FOUNDATION COURSE REPLACEMENT cYy 3.890 680.75
0007 0007 3039.12 340.00 81.990 27,876.60 0.000 0.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 81.990 27,876.60 0.000 0.00
DEPTH 285.469 97,059.46 0016 0016 9005.23 23.35 8,790.000 205,246.50
2.758 937.72  ASPHALTIC CONCRETE, TYPE SPS TON 8,790.000 205,246.50
6,618.100 154,532.64
0.000 0.00
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Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0006 Pay Period End Date: 06.30.2016 Est Number: 0006 Pay Period End Date: 06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 9005.75 28.36 14,270.000 404,697.20 0026 0026 9185.76 9.00 830.380 7,473.42
ASPHALTIC CONCRETE, TYPE SPR TON 14,270.000 404,697.20 RUMBLE STRIPS, ASPHALT STA 830.380 7,473.42
17,882.530 507,148.55 799.820 7,198.38
3,792.930 107,567.49 799.820 7,198.38
0018 0018 9009.00 5.00 3,120.000 15,600.00 0027 0027 9185.85 9.00 92.920 836.28
PLACEMENT OF ASPHALTIC CONCRETE FOR 53% 3,120.000 15,600.00 RUMBLE STRIPS, ASPHALT 8" STA 92.920 836.28
DRIVEWAYS AND INTERSECTIONS 3,328.014 16,640.07 66.540 508.86
1,417.924 7,089.62 66.540 598.86
0019 0019 9010.50 38.36 500.000 19,180.00 0028 0028 9300.38 1.00 40,052.000 40,052.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 19,180.00 RAP INCENTIVE PAYMENT EACH 40,052.000 40,052.00
SPR 0.000 0.00 41,233.870 41,233.87
0.000 0.00 10,033.340 10,033.34
0020 0020 9021.12 450.00 281.280 126,576.00 0029 0029 9300.52 4,000.00 1.000 4,000.00
PERFORMANCE GRADED BINDER (52-34) TON 281.280 126,576.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
191.893 86,351.85 /D 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 9021.13 523.00 502.180 262,640.14 4001 4001 9005.75 35.36 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 552.180 288,790.14 ASPHALTIC CONCRETE, TYPE SPR TON 1,500.000 53,040.00
1,548.910 54,769.46
584.957 305,932.52 Additional work on Link 76E
150.052 78,477.20 1,548.910 54,769.46
0022 0022 9053.00 1.00 31,210.000 31,210.00 4002 4002 9179.23 348.00 0.000 0.00
TACK COAT GAL 33,210.000 33,210.00 COLD MILLING, CLASS 3 STA 49.000 17,052.00
46.870 16,310.76
23,750.000 23,750.00 Additional work on Link 76E
4,550.000 4,550.00 46.870 16,310.76
0023 0023 9179.23 217.11 465.397 101,042.34 GROUP 9 BITUMINOUS Contracted 1,675,819.76
COLD MILLING, CLASS 3 STA 465.397 101,042.34 Current 1,776,101.76
438.426 95,186.67 In place 1,810,563.46
52.216 11,336.62 This Estimate 364,602.00
0024 0024 9179.35 5.50 3,120.000 17,160.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 5 53% 3,120.000 17,160.00 0030 0030 0001.08 0.50 6,000.000 3,000.00
3,328.014 18,304.08 BARRICADE, TYPE lI BDAY 6,000.000 3,000.00
1,417.924 7,798.58 8,685.000 4,342.50
0025 0025 9179.43 86.40 877.108 75,782.13 170.000 85.00
COLD MILLING, CLASS 3 STA 877.108 75,782.13
876.848 75,759.66
TYPE A
490.638 42,391.12
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Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0006 Pay Period End Date: 06.30.2016 Est Number: 0006 Pay Period End Date: 06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 0001.10 2.00 276.000 552.00 0040 0040 9110.07 75.00 50.000 3,750.00
BARRICADE, TYPE IlI BDAY 276.000 552.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
340.000 680.00 0.000 0.00
84.000 168.00 0.000 0.00
0032 0032 0001.75 1.00 490.000 490.00 0041 0041 L860.50 2,350.00 1.000 2,350.00
TEMPORARY SIGN DAY EACH 490.000 490.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,350.00
206.000 206.00 CONTRACTOR COMPLIANCE 1.000 2,350.00
74.000 74.00 0.500 1,175.00
0033 0033 0001.90 1.00 7,211.000 7,211.00 4000 4000 0020.00 2.00 0.000 0.00
SIGN DAY EACH 7,211.000 7,211.00 TRAINING HOUR 2,000.000 4,000.00
4,866.000 4,866.00 558.000 1,116.00
Contractor Specific OJT '
756.000 756.00 pectt 0.000 0.00
0034 0034 0003.10 250.00 70.000 1750000 GROUP 10 GENERAL ITEMS Contracted 59,603.00
FLAGGING DAY 70.000 17,500.00 Current 63.603.00
91.000 22,750.00 In place 54,260.50
22.000 5,500.00 This Estimate 10,558.00
0035 0035 0003.20 350.00 35.000 12,250.00 Totals for contract Contracted 1,747,712.56
FURNISHING AND OPERATING PILOT VEHICLE DAY 35.000 12,250.00 Current 1,851,994.56
37.000 12,950.00 In place 1,877,113.76
8.000 2,800.00 This Estimate 387,449.80
0036 0036 0030.00 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 5,000.00
1.000 5,000.00
0.000 0.00
0037 0037 9110.01 50.00 50.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0038 0038 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
0039 0039 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00







